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PROJECT FILES: 
 
Meteghan Sanitary Sewer System Extension: 
 

 Some modifications were recently carried out prior to hooking up the power from 
the power station to the pole.  This was a requirement prior to final inspection by 
Nova Scotia Power.  Final approval was obtained last week from Nova Scotia 
Power. 

 
 The commissioning of the lift station was scheduled for Tuesday, January 19th, 

2016 followed by testing of the system.   
 

 Contractor still has to install plug and switch to accommodate the new generator 
and is waiting for the parts to arrive so that they can install them.  Estimated 
delivery time is approximately another 4 weeks.  The lift station will have to be 
shut down for 1 day while they install the plug and switch but this will not affect 
operations as no one is currently connected to the system.  

 
 Wastewater systems operator, Jody Comeau, has received start-up training on site 

on January 19th, 2016. 
 

 The last remaining work to complete this project will be relating to landscaping 
issues in the spring.    

 
Meteghan Sewer Treatment Plant Sludge Dewatering: 
 

 Tender / Construction Documents are scheduled to be completed by mid February  
and released in late February or early March, 2016.  

 
Major Point Road: 
 

 Acker & Doucette Surveying Ltd. was retained to obtain topographic information 
of the site as well as location of property boundaries and the right-of-way of the 
existing roadway. 

 
 Tender / Construction Documents are scheduled to be completed by mid to late 

February  and released in late February or early March, 2016 to facilitate spring / 
summer construction. 

 
 
 
 
 



Boundaries Review  
 

 The UARB has scheduled the hearing of the Municipality's Application for 
Tuesday, March 1, 2016, at 1:30 p.m. at the Clare Veterans Centre 

 
 A Notice of Public Hearing will be advertised in Le Courrier on Friday, January 

29, 2016; and the Clare Shopper on Thursday, January 28, 2016 
 
Saulnierville Legion Tender 
 

 Work (Shep-Com) is substantially complete – stage renovated, projector & screen 
installed, new doors at entrance, new stairs, windows, paint. 

 
 No issues. $15,600 holdback. Recommendation to release $15,000; $600 for 

painting touch-ups. 
 

 Two new furnaces and an outbuilding to be installed in April 2016  
 
Other Files 
 

 Currently engaged in a handful of other files. Given the nature of these 
discussions, these files will be discussed further in-camera. 

 
INTERNAL: 
 

 One-on one meetings with directors, managers and employees as a means of 
bettering communications, building rapport, voicing concerns and identifying 
opportunities for improvement 

 
 Focus on recommendations contained in the organizational review: 

1. By-law review – CAO, Committee of the Whole and Fire Prevention to be 
discussed this evening. Recommend following-up with Procurement, Land 
Use, Dangerous and Unsightly and Dog By-laws. 

 
2. Job description and performance evaluations – Met with Ramsay 

Management Consultants Inc. on January 20th. Focus on revisiting job 
descriptions, performance evaluation procedures and training 
requirements. 

 
3. Staff Training – Regional training program offered by AMA Southwestern 

Shore Region, in partnership with the NS Department of Advanced 
Education & Labour. Focus on essential skills programs for managers and 
staff. Discussion next week to tailor the program and tie it into the 
recommendations contained in the organizational review. Beginning April 
1, 2016. Free.  

 



4. Communication - Jessica Wilson has agreed to begin researching and 
drafting a communication strategy for the Municipality. As part of this 
strategy, I’ve asked staff to move forward with an adhoc committee to 
look at bettering / modernizing our website and where possible, improving 
our social media presence.  The goal here is to take stock of what we 
currently have, identify best practices and brain storm regarding new 
content and format(s). In keeping with her task of drafting a municipal 
communication strategy and in an effort to provide her with a meaningful 
learning opportunity, I’ve asked Jessica to chair this committee. 

 
5. Management Team – Management Team implementation meeting 

scheduled with Linda Ramsay for January 25th, 2016. First meeting has 
been tentatively scheduled for February 15, 2016. 

 
 Stakeholder meetings (since January 4th start date): 

o Angélique LeBlanc, WREN – January 8, 2016 
o Public Works Committee – January 11, 2016 
o Planning Advisory Committee – January 12, 2016 
o Liaison & Oversight Committee, WREN – January 15, 2016 
o Lynette Muise, Muise Law Inc. – January 18, 2016 
o Gordon Wilson – January 18, 2016 

 
 Upcoming meetings of note: 

o Grant Thornton – January 28, 2016 
o Police Advisory Board – February 1, 2016 
o Waste Check – February 8, 2016 
o Colin Fraser, M.P. – February 9, 2016 
o Police Resourcing Study Presentation (Don Spicer RCMP) – Feb 17, 2016 
 


